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Status of Construction

SFOBB - Seismic Replacement Project -

Week Ending February 27", 2004

Resident Engineer: Doug Coe

Time Elapsed — 45% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Complete — 42% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — August 15, 2006  http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Total to | Project Percent
Week Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 3 86 160 54%
SUBSTRUCTURE
Pier Columns 0 5 28 18%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 228 876 26%
Segments Cast 2 103 452 23%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

Pier 16E — Install bottom deck and stem reinforcing steel

Pier 15E — Waiting on reinforcing steel for pier table

Pier 14E — Install pier table falsework

Pier 13E — Flood coffer cell and remove sheet piles, install falsework
Pier 12E -- Flood coffer cell and remove sheet piles

Pier 11E — Set forms and place 2™ lift of concrete for access casing
Pier 10E — Install reinforcing steel for 2™ concrete lift, strip pier forms
Pier 09E — Pour footing top slab

Pier 08E — Install studs in pile, pour 2" lift of pile concrete

Pier 07E — Pour concrete in footing box, 1 and 2™ lifts

Pier 06E — Continue pile head connection welding

Pier O5E — Cut slots for pile heads and start welding

Pier 04E — Pour pile plug, start cutting slots and welding

Pier O3E — Initial pile clean out on eastern side piles

Pier 16W — Continue initial pile clean out

Pier 15W — Start splicing west side piles

Pier 14W — Finish cofferdam installation, drive sheet piles, and place footing box

Pier 13W — Drive sheet piles and access platforms
Pier 6W & 5W — Place rebar, studs, and form footing box walls

PRECAST YARD (Stockton)

6 panels are scheduled to be cast
4 segments are scheduled to be cast
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PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed — 68% Est. Date of Completion — May 26", 2004
Structure Work Completed — 57% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E: Installed the upper anchorage and grouted the base
=  W2W: Completed installation of architectural rebar on the first lift of the column

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E: Stress the Macalloy prestressing bars and grout the ducts
= W2W: Install upper anchorage and grout base

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 59% Est. Date of Completion — July 1%, 2004
Completed — 48% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% Completed
SUBSTATION

= Frame metal stud walls

= Begin installing cable trays

= Re-excavate for water proofing
UTILITY RELOCATION

= No work scheduled

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Begin waterproofing of exterior wall
= Begin installation of foundation drainage
= Paint interior low roof area
=  Frame/lath plaster soffit
= Rough in electrical
= Rough in plumbing
= Begin installation of high roof membrane
= Finish installing cable trays
= Begin installing electrical conduits
UTILITY RELOCATIONS
= No Work Scheduled



COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 100% Est. Date of Completion — March 31%, 2004
Complete — 87%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Partially completed conduits from lift station to canopy
= Form and pour concrete canopy’s columns
= Install sanitary sewer system #1

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue working on conduits from lift station to canopy

Form and pour concrete canopy’s columns

Excavate and place storm system

Cure and strip columns

Set falsework

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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